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Overview 

 
This section addresses work in Project Baseline Summary (PBS) RL-0012, Spent Nuclear Fuel (SNF) Stabilization 
and Disposition.  There are three major components to this work scope: 

– K Basins Closure Project (KBC) [M. W. Peres]. 
– Sludge Treatment Project (STP) [D. G. Ruscitto]. 
– K East Basin Deactivation and Decommissioning (D&D) [R. E. Wilkinson]. 

 

NOTE:  Unless otherwise noted, all information contained herein is as of July 27, 2008. 
 

Notable Accomplishments 
 
• K East D&D Project (D&D)  

– Completed demolition in the basin area to the E Line.  
– Received and assembled the high-reach excavator.  
– Completed all demolition preparation activities in the F to G Line area.  

 
• KBC Project – Legacy Fuel Removal 

– Completed Legacy Fuel DOE Operational Readiness Review (ORR). 
– Received authorization to begin fuel processing. 
– Shipped/disposed of 23 wood boxes to the Environmental Restoration Disposal Facility (ERDF). 
– Completed grout system mock-up. 

 
• STP 

– Received test report from RJLee on tests 1–5 and 7 (small scale grout container roll mixing).    
– Prepared grout/mixing test via a 30-gallon rolling drum.  

 

 
Issues 

 
• K East D&D Project 

– The water line serving the hydrants in the demolition area leaks.  The line has been isolated and repaired 
to bring one of the hydrants back on line is planned for early August.  Water trucks, to supply dust control, 
are being used during the interim.  

 
• KBC Project 

– Major fuel processing equipment failures. 
– Maintaining qualified staff. 
– Multi-Canister Overpack (MCO) minimum weight.   

 
• STP 

– Funding for FY 2009/FY 2010 based on project priorities. 
– Central Characterization Project (CCP) contracted with Waste Isolation Pilot Plant (WIPP); liaison impacts 

design (shifting Waste Acceptance Criteria [WAC] direction from DOE). 
– Addressing potential for new remote-handled transuranic (RH-TRU) waste storage facility.  
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SNF Stabilization & 

Disposition

Budgeted 

Cost of 

Work 

Scheduled

Budgeted 

Cost of 

Work 

Performed

Actual Cost 

of Work 

Performed

Schedule 

Variance $

Schedule 

Variance 

%

Cost 

Variance $

Cost 

Variance 

%

Budget At 

Completion 

(FY08/

CTD)

Current Period (Month) $11.1 $11.6 $9.5 $0.4 4.0% $2.1 18.0% $102.0

Cumulative-to-Date 

(FY 2004 - Present)
$578.5 $573.4 $649.5 -$5.1 -0.9% -$76.1 -13.3% $601.1

Numbers are rounded to the nearest $0.1M and include the closure services allocation.

 
FY 2008 Funds vs. Spend Forecast ($M)  

 

 
 
 

 
 
 

 

 
 

Schedule/Cost Performance ($M) 
 

• CTD Schedule Performance (-$5.1M/-0.9%): Unfavorable SV is due to: delays in the STP due to slow 
start to Pacific Northwest National Laboratory (PNNL) activities for M-1 Loop, Knock-out Pot (KOP) retrieval 
design did not start as soon as planned, testing activities Statements of Work (SOWs), and KOP to MCO 
documentation; delays in Legacy Fuel work scope (MCO processing); and K East to K West Sludge Transfer 
System D&D.  K East D&D demolition activities are behind due to asbestos abatement and weather delays. 

 
• CTD Cost Performance (-$76.1M/-13.3%): The unfavorable CV is primarily due to problems encountered 

in design, implementation, startup, and operation of spent fuel removal, sludge containerization, and transfer 
systems.  System complexity and requirements were underestimated.  Most of the cost variances were 
incurred prior to FY 2006.  
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Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08 May-08 Jun-08 Jul-08 Aug-08 Sep-08

Monthly BCWS 5.4 9.1 7.7 10.4 8.0 6.9 5.3 8.7 6.7 11.1 8.6 13.9

Monthly BCWP 6.5 7.5 9.0 8.5 5.4 5.9 10.0 7.3 8.3 11.6

Monthly ACWP 5.0 8.0 9.5 8.8 7.7 6.0 8.1 9.3 9.6 9.5

CTD BCWS 504.6 513.6 521.4 531.7 539.8 546.7 552.0 560.7 567.4 578.5 587.2 601.1

CTD BCWP 500.0 507.5 516.5 525.0 530.5 536.3 546.3 553.6 561.9 573.4

CTD ACWP  573.0 581.1 590.5 599.3 607.0 613.0 621.1 630.4 640.0 649.5
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Performance Analysis  
CTD and Monthly ($M)

 

Schedule/Cost Performance ($M), continued 

    

    

    

    

    

    

    

    

    

    

Milestone Achievement 
 
Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones and Defense Nuclear 
Facilities Safety Board (DNFSB) commitments represent significant events in project execution.  DOE Enforceable 
Agreement milestones were established to provide high-level visibility to critical deliverables and specific status on 
the accomplishment of these key events.  The FY 2008 Enforceable Agreement milestone/DNFSB commitment 
information provided herein is based upon the current baseline including RL-approved changes.  Changes from 
month-to-month in both the total number of milestones to be completed and in the forecast status of upcoming 
milestones are the result of Baseline Change Requests (BCRs) approved during the reporting period. 
 

Number Title 
Type       

(TPA/PI/ 
DNFSB) 

Due Date * Actual Date 
Forecast 
Date 

Status / 
Comments 

M-034-33B 
(S10-05-018)   

Complete K East Sludge 
Containerization 

TPA 03/01/05 10/20/06   Complete 

DNFSB 119E 
(S10-05-014) 

Complete K East Bulk Sludge 
Consolidation 

DNFSB 10/31/06 10/20/06   Complete  

M-034-34 
(S10-05-010) 

Complete Removal of K East  
Sludge 

TPA 05/31/07 05/31/07  Complete 
 

DNFSB 120E 
(S10-05-015) 

Complete K East Basin 
Containerized Sludge Removal 

DNFSB 05/31/07 05/31/07  Complete 

DNFSB 122E K East Final Pass Sludge Removed DNFSB 05/31/07 05/31/07  Complete 

M-034-35a 
(S10-05-011) 

Containerize K West Bulk Sludge TPA 07/31/07 07/03/07   Complete 

DNFSB 119W 
(S10-05-016) 

Complete K West Bulk Sludge 
Containerization 

DNFSB 07/31/07 07/03/07   Complete 

M-034-35b 
(S10-05-011) 

Complete K West Final Pass TPA 01/31/08 12/27/07   Complete 

* DNFSB dates reflect Implementation Plan update, TPA dates reflect change package M-34-05-04. 


